Timeline for DEP Deliverables — Pilgrim Station NPDES Thermal Conditions

10.

11.

12.

13.

DRAFT

December 31, 2012 - Determine if existing thermal conditions are based on
316(a) variance or water quality.

December 31, 2012 — Determine what the facility is seeking for thermal limits in
renewal.

January 6, 2013 — Attend meeting with EPA to make determination of thermal
permitting direction (i.e., 316(a) variance or water quality). Discuss framework
of thermal limits (maximum temperature, delta T, heat load, other).

January 31, 2013 - Collect existing, relevant biological data related to thermal
impacts.

January 31, 2013 - Submit bibliography to EPA along with any new documents
for administrative record.

February 28, 2013 — Update bibliography and submit new documents for
administrative record.

March 31, 2013 — If limits based on existing 316(a) variance, make and submit
preliminary determination of “appreciable harm.”

March 31, 2013 — If limits based on water quality, make and submit preliminary
determination of mixing zone thermal limits.

March 31, 2013 - Update bibliography and submit new documents for
administrative record.

April 30, 2013 — If determination is no “appreciable harm” submit draft permit
limits and draft fact sheet justification for renewal of variance.

April 30, 2013 - If determination is “appreciable harm” submit draft permit limits
and draft fact sheet justification for thermal limits (water quality or modified
316(a) variance).

June 30, 2013 — Submit draft final thermal limits (incorporate EPA comments on
DEP determination into draft permit and fact sheet language).

June 30, 2013 - Update bibliography and submit new documents for
administrative record.



